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ATTENTION: Mr. Bradley Vann 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

VIA: Electronic Mail 

SUBJECT: Revised Work Plan for Additional Characterization of Extent of 
Radiologically-Impacted Material in Areas 1 and 2 
West Lake Landfill Operable Unit-1, Bridgeton, Missouri 

Dear Mr. V ann, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC, Rock Road 
Industries, Inc., and the United Sates Department ofEnergy (the "Respondents"), 
Engineering Management Support Inc. ("EMSI") submits this Work Plan for Additional 
Characterization of the Extent ofRadiologically-Impacted material ("RIM") in Areas 1 
and 2 (the Areas 1 and 2 Work Plan, or simply "the Work Plan"). This Work Plan is 
being submitted in response to the request made in EPA's April20, 2015 letter to the 
Respondents and in accordance with the West Lake Landfill Administrative Order on 
Consent, Docket No. VII-93-F-005. This Work Plan addressed comments provided by 
EPA on July 31, 2015 and August 21, 2015 and MDNR comments provided on July 31, 
2015 on the July 6, 2015 draft version of this Work Plan. 

This Work Plan is based on and incorporates the procedures set forth in the May 1, 2015 
Work Plan Addendum for the Phase 1D Investigation previously prepared by EMSI, 
which was approved by the U.S. Environmental Protection Agency Region VII (EPA) on 
May 4, 2015, and the related plans, including the Core Sampling (Phase 1B, 1C and 2) 
Work Plan- Revision 1 (dated January 8, 2014) and related Addendums No. 1 (dated 
February 11, 2014) and No.2 (dated February 27, 2014), all of which were prepared by 
Feezor Engineering, Inc. and others, and previously approved by EPA. 

Scope of Work and Objectives of the Investigation 

The purpose of this Work Plan is to describe the scope and procedures to be used to 
conduct additional investigation of the extent of RIM within Areas 1 and 2 of Operable 
Unit-1 (OU-1) at the West Lake Landfill. 
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Based on the results of evaluations presented in Attachments A and B to this Work Plan, 
discussions that occurred during a technical meeting at EPA's offices on May 5, 2015, 
and subsequent direction from EPA, twenty-five (25) additional borings will be drilled, 
logged and sampled, including 7 borings in Area 1 and 18 borings in Area 2. The 
proposed boring locations are shown on Figures 1 and 2 attached to this letter. Subject to 
prior coordination with and approval by EPA, the proposed drilling locations may be 
relocated as necessary prior to or during drilling activities based on potential physical 
constraints to drill rig access. 

As discussed in Attachment B, the additional soil boring locations have been selected to 
provide further definition of the distribution of RIM containing radionuclides at levels 
greater than those that would allow for unrestricted use per OSWER Directives 9200.4-
18 and 9200.4-25 (i.e., combined radium-226 and radium-228 greater than 5 pCi/g plus 
background which equates to 7.9 pCi/g total radium or combined thorium-230 and 
thorium-232 greater than 7.9 pCi/g that through radioactive decay would result in radium 
levels above the unrestricted use criteria). The additional soil boring locations have also 
been developed to provide additional definition of the distribution of RIM containing 
radionuclides at activity levels greater than the 79 pCi/g and 1,000 pCi/g criteria 
identified by EPA as a basis for potential partial excavation alternatives. 

These borings are intended to augment the results obtained from the currently ongoing 
Phase 1D investigation in the southwestern portion of Area 1; the previously completed 
Phase 1 work (which included Phases 1A, 1B and 1C), the results ofwhich were 
presented in the December 2014 report prepared by Feezor Engineering, Inc. and others 
(Feezor Engineering, Inc., et al., 2014a); and the results of earlier investigations ofOU -1 
(EMSI, 2000, McLaren Hart 1996a and 1996b, NRC, 1988 and RMC, 1982). It is 
expected that the results of the additional characterization of Areas 1 and 2, when 
combined with the results of the prior Phase 1 and Phase 1D investigations, the earlier 
Remedial Investigation ("RI'') and the pre-RI investigations conducted by the Nuclear 
Regulatory Commission ("NRC"), will provide sufficient additional information to 
support the assessment of the extent of RIM within Areas 1 and 2 for development and 
evaluation of potential remedial alternatives in a Supplement to the Supplemental 
Feasibility Study ("the Supplemental SFS") and ultimately to support selection of a 
remedial action for OU-1 by EPA. 

The goal of the additional characterization of Areas 1 and 2 is to obtain additional data 
regarding the lateral and vertical extent of radionuclide occurrences in Areas 1 and 2. 
Results of the field investigations (e.g., Sonic core samples, downhole gamma scans of 
the Sonic borings, borehole scans, etc.) will be reviewed as they are developed to assess 
the potential for the occurrence of RIM (based on gamma emissions from radium) at each 
location. Final determination of the extent of RIM will be based on review and 
evaluation of the results of additional Area 1 and 2 investigation activities and laboratory 
analyses to account for possible thorium occurrences which cannot be readily detected by 
the gamma scans, as well as for gamma emissions from potassium-40 which may be 
unrelated to possible RIM occurrences. 
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Field Investigation and Sample Collection and Analyses 

Tasks associated with the additional investigation are anticipated to occur as follows: 

1. The 25 boring locations will be surveyed and staked in the field, and on-site 
personnel familiar with the locations of any underground utilities or infrastructure 
will inspect the locations to verify the absence of utilities or infrastructure. The 
proposed drilling locations will be relocated as necessary prior to the start of drilling 
activities based on potential physical constraints to drill rig access. 

Gravel access paths will be constmcted to each boring location and drilling pads at 
each boring location will be constmcted in the same manner as those that were 
constmcted during the Phase 1 work. Removal of above ground portions of the 
existing vegetation will be required in order to constmct the access roads and drill 
pads. The extent of the anticipated vegetation clearing is very small, approximately a 
quarter acre in Area 1 and approximately one acre in Area 2. Please note that large 
portion of the anticipated road/drill pad constmction in Area 2 is expected to occur 
over areas where inert fill was previously placed where no vegetation clearing is 
expected to be needed. 

Vegetation removal and constmction of access roads and drill pads will be performed 
using the procedures previously employed for these activities during the prior Phase 1 
and Phase ID investigations in Area 1. Specifically, the vegetation will be cut near 
but above the ground surface using a "bmsh hog" and/or a skid steer with a forestry 
cutter/grinder attachment. This attachment can cut and grind woody vegetation 
without disturbing the underlying ground surface or vegetation roots. The vegetation 
cuttings will be chipped and placed on the ground surface. Any significantly sized 
wood vegetation (approximately l-inch in diameter) that needs to be removed will be 
cut with tree shears and chipped in a wood chipper. The woody vegetation will be 
moistened with a water cannon prior to grinding, if necessary to minimize chipping 
dust. The chipped woody vegetation will be placed on the road paths prior to 
geotextile deployment. A geotextile will be laid on top of the cleared area and 
vegetation chips over which approximately 8 inches of road base material will be 
placed. It is anticipated that placement of the geotextile and road base material will 
generally occur the same day as the vegetation removal activities but in any event 
should be completed within two days of the vegetation clearing in any particular area. 

Adherence to these procedures will eliminate or at the very least greatly minimize the 
potential for erosion of the soil beneath the access roads, drill pads and command post 
areas. During the Phase 1 investigation, the bmsh clearing was accomplished by 
using a skid steer rotary bmsh and tree cutter. Prior to using the rotary bmsh cutter, a 
demonstration of this machine was provided to the EPA On-Scene Coordinator to 
show that the machine would not generate dust if operated with moist vegetation. 
While the natural dew provided this moisture during the demonstration, a water tmck 
was made available during the entire clearing operation to add moisture, if needed, to 
the vegetation. The rotary bmsh cutter was attached to the front of a track-mounted 
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skid steer tractor, so the cutting and grinding platform advanced ahead of the tractor 
and operator. The operator placed the cutting surface a few inches above the ground 
surface, and the ground wood chips were coarsely ground and left in place. This 
method provided an adequate surface for the geotextile. 

Vegetation clearing and road/drill pad construction activities will not be scheduled 
during periods when severe thunderstorms or major precipitation events (rainfall of a 
rate of over Y2 inch per hour) are forecast for the site area or when observations by on
site personnel indicate a potential for a severe thunderstorm or major precipitation 
event. Additionally, on days when precipitation is anticipated to occur, placement of 
geotextile and road base will be coordinated to closely follow the vegetation clearing 
activities and the vegetation clearing will be closely monitored and/or suspended as 
necessary to insure that the geotextile and sufficient road base material necessary to 
anchor the geotextile can be placed prior to the occurrence of thunderstorms. 

Particular attention will be paid to activities associated with the few locations with a 
possible potential for erosion to occur including those borings located on the northern 
edge/slope of Area 1 (e.g., proposed borings No. 6 and 7 [EPA locations "C" and 
"E"]). Clearing of vegetation and construction of roads and drill pads will not be 
performed in or around drilling locations no. 6 and 7, or at any other locations which, 
based on field observations by on-site personnel at the time of initial location and 
surveying of the drilling locations or during the site preparation work, identify a 
potential for soil erosion during periods when the potential for significant 
precipitation events exists. Additional geotextile material will be available to 
temporarily cover any exposed areas in the event that a significant precipitation event 
were to occur after the vegetation had been cut but before placement of the geotextile 
and associated roadbase material. Lastly, hay bales will be placed adjacent to the 
perimeter drainage such that they can be rapidly installed across the perimeter 
drainage to restrict erosional transport of soil in the event of an unanticipated 
precipitation event that results in potential soil erosion. 

Soil that may be eroded from either of these locations could potentially be transported 
down the slope of Area 1 to the perimeter drainage ditch located along the south side 
of the main Bridgeton Landfill/Transfer Station access road. RI sediment sample 
location SED-I (Figure 1) is located within this drainage ditch at the northeastern 
comer of area 1 and therefore is downslope/down-drainage from the two locations 
(Borings no. 6 and 7) with the highest potential for offsite soil transport in the event a 
major precipitation event were to occur after the vegetation had been cut but before 
the geotextile and road base material has been placed. The remaining borings are 
located in areas where the natural surface grade and/or the presence of berms act to 
contain any runoff near the boring locations. 

In the unlikely event that a major precipitation event were to occur after clearing of 
vegetation but before placement of the geotextile and road base material at a 
location( s) with a potential for erosion and runoff transport of eroded soil to one of 

WLLFOIA4312- 001 - 0044232 



Work Plan -Additional Characterization of Areas 1 and 2 
July 6, 2015 Revised August 28, 2015 
Page 5 

the perimeter drainage ditches, one or more sediment samples will be obtained. 
Sediment samples will be obtained from the three locations shown on Figures I and 
2. These locations are proposed as a contingency, in case of a major precipitation 
event that could potentially erode soil from any areas subject to vegetation clearing 
and road/drill pad construction activities. The three sediment sampling locations 
(SED-I, SED-2 and SED-4) shown on Figures I and 2 are some of the same locations 
from which sediment samples were obtained during the Remedial Investigation (RI). 
The fourth location from which sediment samples were obtained during the RI (SED-
3, shown on Figure 2) was located along the northeast side of the Closed Demolition 
Landfill and is not proposed for sampling because transport of sediment from Area I 
or 2 would first pass through either the SED-I or SED-2 locations, which are 
included in the contingent sediment sampling effort. Sediment samples would be 
obtained from whichever prior (RI) sediment sampling sites are located downstream 
of the potential erosional location. The sediment samples would be submitted to 
Eberline Laboratory for analyses of radium, thorium and uranium isotopes. The 
analytical results would be compared to the results obtained from the same locations 
during the RI sampling. 

2. A drilling rig will be brought on site to drill soil borings and collect soil core samples 
at each location. Currently, there is only one method approved for drilling and core 
recovery (Sonic Drilling). A percussion geoprobe method was approved for discrete 
sample interval recovery. For the additional characterization work we are planning 
on initially using a percussion geoprobe method for the drilling and coring. 
Presuming this technique provides adequate core recovery, the work will be 
completed using this method. The percussion geoprobe is a 4" sampling machine that 
advances a continuous clear plastic liner within the waste mass using an outer steel 
casing. This system uses percussion vibration to advance the casing, then the casing 
sampling tube is ejected from the casing. This method does not generate any cuttings 
for disposal. The percussion geoprobe casings will be scanned and decontaminated 
between borings. 

Alternatively, a rotary auger drilling method may be employed. The rotary auger 
method uses a hollow stem auger with a minimum 6" outer diameter (maybe greater 
diameter subject to availability). The auger will be advanced with continuous 
samplers, and the samplers will be lined with plastic clear plastic liners which will be 
used inside the sample tube to retain the sample. The use of the clear plastic liners 
allows the visual examination of the sample in the field. The rotary auger method 
will generate cuttings which will be disposed within the OU-I area next to the drilling 
site. The cuttings will be leveled and covered with an 8 ounce geotextile and 8 
inches of gravel (the same gravel that will be used in the road building effort). The 
rotary auger will be scanned and dry denominated between borings. 

Both the rotary auger method and the percussion geoprobe will advance the auger I 
casing through the entire profile of waste. The drill rig will drill down through the 
solid waste materials and through approximately 5 feet of the underlying native 
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materials, collecting continuous soil/waste samples (to the extent possible given 
actual core recoveries). Once the bottom of waste has been verified, a 2" PVC pipe 
will be installed in the borehole to conduct the downhole gamma scan. Once the 
downhole gamma has been conducted, the auger I drill casing will be reinstalled to 
the entire depth of the boring, then the boring will be grouted in accordance with the 
previously approved methodology using a tremie pipe. 

Use of the geoprobe or hollow stem auger drilling methods are being proposed due to 
potentially faster drilling rates, availability oflocal drilling contractors and crews 
which will allow for a more typical work schedule (i.e., 5 days per week rather than 
the 8 -9 days with 4-5 day off periods required by the Sonic drilling contractor), and 
potential for use of multiple drill rigs if field conditions and crew/technical staff are 
available to support such activities. However, in the event that neither the percussion 
geoprobe nor the hollow stem auger drilling methods are able to penetrate the entire 
waste column or provide sufficient core recovery, a Sonic drilling rig will be 
mobilized to the site to complete the drilling and sampling. If necessary, such a 
change in drilling equipment in the middle of the investigation does pose a potential 
impact to the overall schedule (i.e., a Sonic drill rig may not be available at the time it 
is determined that such equipment may be required). Every attempt will be made to 
complete the drilling in as rapid a manner as possible without creating health and 
safety or data quality issues. 

Because the purpose of the additional investigation of Areas 1 and 2 is to obtain 
additional data regarding the nature and distribution of RIM in areas where the extent 
of RIM was previously defined, and to provide additional laboratory analytical data to 
refine the understanding of the extent of RIM in these areas, the gamma cone 
penetrometer (GCPT) rig that was previously used during the Phase 1 and 1D 
investigations in Area 1 will not be required for the Area 1 and 2 investigations. The 
purpose of the GCPT soundings during the Phase 1 investigations was to provide the 
field crew with a preliminary indication of the extent of RIM based on occurrences of 
gamma radiation and to provide infilllocations to help refine the definition of the 
extent of RIM in areas with limited to no prior investigatory data. Conversely, the 
majority of the additional borings to be drilled in Areas 1 and 2 are located within the 
interior portions of Area 1 and 2 inside the previously defined extent of RIM. 

It is anticipated that with the exception of those items noted above (i.e., the drilling 
equipment), the equipment and procedures used to perform this work will be 
generally the same as those used to perform the Phase 1 work described in the 
January 2014 Phase 1B, 1C and 2 Work Plan (Feezor Engineering. Inc., et al., 
2014b), the related Addendum No. 1 dated February 11,2014 (Feezor Engineering, 
Inc., et al., 2014c) and the December 2014 Phase 1 report (Feezor Engineering, Inc., 
et al., 2014a). 

3. All soil borings will be drilled through the entire waste column and into the 
underlying alluvium/natural materials to insure that all potential RIM at depth is 
identified. Upon completion of each borehole, any portion of the boring that extends 
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below the base of refuse, will be backfilled with dry bentonite and an upper one-foot 
interval of sand to extend to within one foot below the base of refuse. A PVC pipe 
will be installed on top of the sand interval to maintain the borehole opening and the 
borehole will be downhole logged for gamma radiation. The collected core samples 
will be visually inspected (with color and appearance noted), geologically logged, and 
scanned for gamma radiation. Upon completion of the downhole gamma logging, the 
PVC pipe will be removed from the boring, the sand and dry bentonite material will 
be drilled out, and the entire borehole will be grouted using a tremie pipe from the 
bottom of the hole up to the ground surface. The final, as-drilled locations for each 
Sonic boring will be surveyed. 

4. Based on the results of the downhole logging of the boreholes, and the visual and 
geologic logging and alpha and gamma scans of the core samples, grab samples will 
be collected from each core sample for submittal to offsite analytical laboratories for 
radiological, trace metal and inorganic analyses. 

Samples will be collected from the intervals with the highest alpha and/or gamma 
readings and/or at the discretion of the site health physicist/engineer/ geologist from 
any intervals where visual inspection identifies potentially anomalous materials. For 
planning purposes, it is anticipated that two sample intervals will be selected from 
each boring for laboratory analyses. For cores exhibiting only one small interval 
(e.g., a foot or less) with elevated gamma readings, the second sample will be 
collected randomly. For any location at which the downhole gamma scans or core 
sample scans do not provide clear and sufficient data to define the lower boundary of 
potential RIM occurrence (e.g., where refusal was encountered at a depth where the 
gamma readings may potentially still be elevated), one or more samples will be 
obtained from the lower portion of the core material for laboratory analyses to 
provide data for defining the lower extent of RIM occurrence at that location. 

EPA will be provided an opportunity to collect split samples for performance of 
duplicate sample analyses or such other additional testing that EPA desires to 
conduct, subject to the availability of sufficient material from the interval(s) of 
interest. Priority will be given to obtaining sufficient sample volumes for the samples 
to be sent to the offsite laboratories for the additional characterization of Areas 1 and 
2. 

5. Upon completion of the core logging and gamma scan of the core material, samples 
for laboratory analyses will be identified, collected and shipped or otherwise 
delivered in batches to the analytical laboratories (as opposed to shipping all of the 
samples at the end of the field investigation). Upon arrival at the radiological 
laboratory, the samples will be dried and ground to promote homogeneity and 
analyzed for Radium-226; Radium-228; Thorium-230 and Thorium-232; Uranium-
234, Uranium-235 and Uranium-238; Actinium-227; Potassium-40; Protactinium-
231; and Lead-21 0. The samples will also be analyzed for Target Analyte ("TAL") 
trace metals, plus Scandium, Niobium, Tantalum, Sulfate, Carbonate, and Fluoride. 
The purpose for collection of TAL metals, transition metals (e.g., Scandium, Niobium 
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and Tantalum), and Sulfate, Carbonate and Fluoride is to provide multiple lines of 
evidence to delineate and differentiate radiological constituents associated with 
leached barium sulfate residue ("LBSR") disposed of at the site from radiological 
constituents associated with other waste materials and/or naturally occurring 
radionuclides. 

The analytical results of samples with elevated alpha and/or gamma readings will be 
reviewed to evaluate the potential source of the observed radiation (e.g., radium, 
thorium, potassium-40, etc.). Samples with radium and thorium levels above the 
unrestricted use criteria will also be assessed for the relative proportions of radium-
226 to radium-228 and thorium-230 to thorium-232. RIM associated with LBSR 
should contain substantially higher levels ofradium-226 and thorium-230, whereas 
samples containing naturally occurring radium and thorium should contain a higher 
proportion ofradium-228 and thorium-232. Samples associated with LBSR also are 
likely to contain higher proportions ofthorium-230 compared to radium-226, which is 
reflective of the secular disequilibrium in these radionuclides resulting from historic 
processing of ore material for uranium recovery that resulted in production of the 
LBSR. Additionally, chemical data will be used to further differentiate the presence 
ofnon-LBSR RIM. 

It is possible that the data may not provide a basis to conclusively differentiate 
sources of RIM. In the event that a clear differentiation cannot be made, subsequent 
evaluations will presume that all occurrences of radionuclides above particular trigger 
levels (e.g., levels established by EPA for "complete rad removal" alternatives or for 
partial excavation alternatives) will be included in the scope of subsequent 
evaluations. 

In the event that perched water is identified within the landfilled materials during 
drilling, an attempt will be made to collect samples of any perched water. The ability 
to identify possible perched water will depend upon whether water is added to the 
boring during drilling (water may need to be added during Sonic drilling, if Sonic 
drilling is used, to reduce heat generated by the Sonic drilling method). Collection of 
perched water samples will require stopping drilling activities to allow any perched 
water to flow into and accumulate within the boring and for collection of sample 
volumes. Samples will be collected using disposal bailers and submitted for the same 
analytes as are being included for the soil/waste samples (see below) plus total 
dissolved solids and total suspended solids. 

6. Upon receipt of the laboratory analytical reports and electronic data deliverables, the 
data will be subjected to data validation in general accordance with the procedures set 
forth in the Multi-Agency Radiation Laboratory Analytical Protocol ("MARLAP") 
for radionuclides or EPA functional guidelines for validation of inorganic data (EPA, 
2008) and entered into an electronic database with the appropriate data validation 
qualifiers. 
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7. In addition to the above analyses, samples will be collected from select locations and 
depth intervals for additional testing to obtain site-specific data for use in the fate and 
transport evaluations requested by EPA. Testing is designed to identify and 
distinguish the chemical composition of the materials containing radionuclides and 
the speciation of the radionuclides in these materials, and to provide data to 
parameterize the geochemical fate and transport model (EPA 2007; EPA 2010). 
Specifically, two samples will be collected from each of four borings in Area 1, and 
two samples from each of six borings in Area 2 (resulting in a total of 20 solid 
samples). The first sample obtained from each boring will be selected from a depth 
interval that displays high gamma readings (based on the gamma scans of the core 
samples). Analytical data from these samples will be used to evaluate the 
geochemistry and overall stability /leachability of the radionuclide occurrences in 
Areas 1 and 2. The second sample will be collected from a deeper interval that does 
not display elevated gamma readings. Analytical data from these samples will be 
used to evaluate potential attenuation of radionuclides that may be mobilized from the 
overlying RIM. Table 1 presents a summary of the proposed number and type of 
samples to be collected to support the geochemical characterization for the fate and 
transport evaluations. Samples will be placed in plastic bags, vacuum-sealed, and 
subsequently shipped to the laboratory on ice in order to preserve the in-situ chemical 
oxidation state of the samples (EPA 2006). Also, prior to analysis, samples will be 
air-dried and homogenized by the laboratory in a glove box. 

Table 2 presents both a summary of the proposed laboratory analyses to be performed 
in support of the fate and transport evaluations and the intended use of the data from 
each of the tests. Samples to be tested for fate and transport-related parameters will 
be subject to the following analyses: 

• Uranium, thorium, and radium isotopes; 

• Major cations and anions (including calcium, magnesium, sodium, potassium, 
barium, carbonate, sulfate, fluoride and phosphate); 

• Redox indicators (Fe(II), Fe(III), sulfide, and U(VI)); 

• Total organic carbon (TOC), which assesses the levels ofhumic and fulvic 
acids that affect partitioning and mobility of radionuclides (and the longevity 
of potentially-reducing conditions within the landfill); 

• X-Ray Diffraction (XRD), which quantifies the abundance of major minerals 
(e.g. barite and/or calcite in the waste) that potentially-affect leachate 
composition and radionuclide speciation (XRD provides a semi -quantitative 
description of the primary minerals present in a sample to corroborate the 
calculated mineralogy based on cation and anion analyses); 
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• Sequential extraction analysis, which consists of sample digestion in a series 
of sequential extraction steps designed to dissolve specific minerals (and 
associated radionuclides ). Results of the sequential extractions will be used to 
assess the speciation ofU, Ra, Thin the specific minerals within the samples 
(such as barite), and the concentrations of iron oxyhydroxides for adsorption. 
The seven sequential extraction steps selected for this study (Table 3) is based 
on Liu and Hendry (20 11 ), and is designed to sequentially-remove 
radionuclides associated with the following: clay exchange sites, carbonate 
minerals, organic material, amorphous iron and manganese oxides (and 
secondary uranium phosphates), crystalline iron oxides, barite and finally 
residual minerals (including clays and primary uranium and thorium oxides). 
Results of the sequential extraction tests will be used to assign radionuclides 
to specific mineral phases and simulate solid solutions (e.g., by measuring 
radium, barium and sulfate in the sixth extraction step, it is possible to 
estimate the solid solution concentration of radium in barite); 

• Electron Microprobe Analysis (EMP A), which directly evaluates the 
composition and grain sizes of important minerals that are potentially-present 
in the samples (e.g., barite, gypsum, calcite, and oxides); 

• Cation-Exchange-Capacity (CEC), which estimates the potential capacity of 
the waste/soil to adsorb radionuclides; and, 

• Sequential batch leaching tests (SBLT), which will primarily be used to 
evaluate the parameterization of the fate and transport model by comparing 
measured and simulated SBL T results. A six -step sequential batch leaching 
test is proposed that will consist of three tests using a synthetic landfill 
leachate solution [similar in composition to that expected under current 
conditions, that is a neutral to slightly alkaline pH, lower total dissolved solids 
and organic acid concentrations than those expected in much younger 
municipal solid waste (MSW) and organics dominated by humic and fulvic 
acids rather than acetic acid used in the TCLP test to simulate the early, acid
generating phase of an MSW landfill] and three tests using a synthetic 
precipitation leaching procedure (SPLP) leachate. 

Discussions are currently underway with Hazen Research Laboratory for 
performance of the XRD and EMPA analyses and with Pacific Northwest 
National Laboratory (PNNL) for performance of the radionuclide, sequential 
extraction tests, and the sequential leaching tests. Major cation and anion and 
TOC analyses would be performed by Test America. 

Specific sample locations/depth intervals for testing in support of the Fate and 
Transport Evaluations will be made from borings/core intervals that display elevated 
downhole gamma readings and/or elevated core scan alpha and/or gamma readings. 
Because the focus of the fate and transport related testing is on the occurrence, 
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distribution and leachability of radionuclides, we expect that, subject to the 
availability of sufficient core material, the sample intervals selected for the fate and 
transport related analyses will be obtained from the same core sample intervals as the 
samples obtained for characterization of radionuclide occurrences. 

Evaluation of the results of the testing will incorporate multiple lines of evidence that 
are consistent with recommendations of EPA (e.g., Monitored Natural Attenuation of 
Inorganic Contaminants in Ground Water, Vol. III: Assessment for Radionuclides 
Including Tritium, Radon, Strontium, Technetium, Uranium, Iodine, Radium, 
Thorium, Cesium, and Plutonium-Americium, USEPA-600-R-07-140). 

An addendum to the Phase 1 Work Plan documents or a separate stand-alone Quality 
Assurance Project Plan (QAPP) being developed to address the data quality 
objectives, sample collection and handling procedures and laboratory analyses of 
samples to obtained to support the Fate and Transport Evaluations. This work plan 
addendum/QAPP addendum will be provided separately for EPA review and approval 
in advance of collection or laboratory testing of any samples obtained to support the 
Fate and Transport Evaluations. 

EPA has indicated that completion of the 25 borings and associated sample collection and 
laboratory analyses required to define the extent of RIM is the highest priority for the 
additional investigation. Completion of work related to these tasks will have priority 
over performance of any other work such as the collection and analysis of samples to 
support the Fate and Transport evaluations. All other work, though important, is 
secondary and will not delay the Area 1 and Area 2 primary effort. 

Other than deletion of the GCPT soundings and the changes described above, it is 
anticipated that all of the work will be performed in general accordance with the 
procedures set forth in the Phase 1 Work Plans (Feezor Engineering, Inc., 2014a, b, and c 
and 2013) and associated documents (e.g., Health and Safety Plans) used for the prior 
Phase 1 investigations. 

Reporting 

The progress of the field work and laboratory analyses will be reported to EPA as part of 
the monthly progress reports for OU-1. The as-received, un-validated results of the 
laboratory analyses of the samples will be included in the monthly progress reports. 

Upon receipt of the laboratory analytical results, the results will be subjected to data 
validation. A report of the results of the additional characterization of Areas 1 and 2 will 
be prepared documenting the results of the field investigations and the laboratory 
analyses. 

In addition to a narrative description of the field investigation, a summary of the field 
investigation results and laboratory analyses, and an updated evaluation of the extent of 
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RIM, the data summary report for the additional characterization of Areas 1 and 2 is 
anticipated to also include the following information: 

• Copies of the daily field logs, 
• Downhole gamma scans of the Sonic boreholes, 
• Final soil core geologic logs, 
• Alpha and gamma scans of the soil cores, 
• Photographs of the core samples, 
• Chain-of-custody records, 
• Analytical laboratory reports, 
• Data validation reports, 
• Records of radiation exit scans for workers exiting Areas 1 and 2, 
• External exposure monitoring (TLD) results, 
• Worker and work area related health and safety air monitoring results, 
• Equipment release survey results, 
• Investigative derived waste volumes and test results, 
• Copies of pages from any field notebooks (to the extent they are used), and 
• General photographs of the field investigation activities (if any are obtained). 

Schedule 

It is anticipated that the additional characterization of Areas 1 and 2, including 
preparation of a data summary report, will require approximately 7 months to complete 
from the date of EPA approval of this Work Plan Addendum. 

In accordance with prior EPA requests, this Work Plan includes a calendar date schedule 
in addition to an estimated duration schedule. For purposes of preparing such a schedule, 
The Respondents have assumed that EPA approval of the Work Plan will be received on 
or before August 31, 2015 and that the work will begin one week later (on or about 
September 7, 2015). The schedule for the primary activities associated with the 
additional characterization of Areas 1 and 2, based on an assumed August 31, 2015 date 
of receipt of EPA approval to proceed is as follows: 

Activity 

Mobilization 

Construction of access paths/ drilling pads 

Drilling, geologic logging and core scanning 
(presumes drilling can begin within 2 weeks of 
the start of construction of access paths/ drill pads) 

Duration 
(weeks) 

1 

4 

10 

Estimated 
Completion 

September 14, 
2015 

October 12 

December 7 
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Laboratory Analyses (begins approximately 2 
weeks after the start of drilling and is completed 
within 6 weeks of the completion of drilling) 

Data validation/data management (begins 
approximately 4 weeks after the start of 
laboratory analyses and is completed within 3 
weeks of receipt of the final laboratory data 
package) 

Data evaluation/preparation of boring logs, 
summary tables and figures (begins upon 
completion of the drilling activities and is 
completed within 4 weeks of receipt of the 
validated analytical data) 

Preparation and internal review of additional Area 
1 and 2 characterization data summary report and 
submittal to EPA (begins upon completion of the 
drilling activities and is completed within 8 
weeks of receipt of the validated analytical data) 

Total Duration 

14 

14 

13 

17 

31 

January 18, 
2016 

Febmary 8, 
2016 

March 7 

April4 

The above schedule is estimated and subject to change based on the actual levels of effort 
required for each task, the availability of the drilling subcontractors and their equipment, 
and potential impacts from adverse weather conditions (e.g., temperature extremes, 
thunderstorms, high winds, or other violent weather conditions, etc. that would 
necessitate work stoppages or delays). Any potential change to the above schedule will 
be identified and discussed with EPA and followed-up with a written request to modify 
the schedule. In the event that it is determined that a percussion drilling rig is required to 
obtain samples and/or complete the borings (as was necessary for some of the Phase 1C 
borings), additional time will be required to complete the work. 

Completion of the 25 borings and associated sample collection and laboratory analyses 
required to define the extent of RIM are the highest priority for the additional 
investigation. Sample collection will be performed upon completion of the downhole 
gamma logging and the geologic logging and scanning of the core samples. This work 
will be performed as quickly as possible subject to constraints posed by the need for 
personnel (e.g., rig/field geologist, health physicist, etc.) to support multiple ongoing 
activities. Proposed work in addition to that necessary to complete the additional 
investigation of Areas 1 and 2 is of secondary importance to and will not delay the 
completion of the additional characterization of Areas 1 and 2. 
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Project Team 

EMSI will provide overall coordination of the field investigation, data validation and 
management, data evaluation, and reporting. Feezor Engineering, Inc. will be responsible 
for the field investigations, including all drilling, geologic logging of boreholes and core 
samples, and job site health and safety. Auxier & Associates will be responsible for (1) 
conducting downhole logging of the boreholes; (2) performing the gamma logging of the 
core samples; (3) in conjunction with Feezor Engineering's geologist/engineer, 
selecting/collecting/submitting sample intervals for laboratory analyses, ( 4) monitoring 
and documentation of radiological conditions in and around the work area; and (5) 
providing assistance to Feezor Engineering with implementation and monitoring of health 
and safety practices and radiation scanning for equipment release. 

Radiological analyses of the samples will be performed by Eberline Analytical in Oak 
Ridge, Tennessee. Trace metal, transition metal, anion and pH analyses will be performed 
by Test America, St. Louis, Missouri. Laboratory analyses conducted to support the Fate 
& Transport Evaluations will be performed by Hazen Research in Golden, Colorado and 
Pacific Northwest National Laboratory (PNNL) in Richland, Washington. Surveying will 
be performed by Weaver Consulting Group. Construction of paths and drill pads will be 
performed by Sharp STL Service, Inc. (or its affiliate Hunt Environmental) under 
supervision by Feezor Engineering, Inc. Drilling will be conducted by Roberts Drilling, 
and Frontz Drilling if Sonic drilling is required, both ofwhich were the same drilling 
contractors used for the prior Phase 1 work. Frontz Drilling was also used for the Sonic 
drilling during the Phase 1 D investigation. 
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Table 1. Proposed Solids Testing to Support Fate and Transport Evaluations 

Number of Samples 

Area 1 Area 2 
Fate and Transport Radiological I Underlying Radiological I Underlying 

Model Input Parameter Description Waste Refuse Waste Refuse Replicate Total 

Radionuclide Ra-226; Ra-228; Th-230; Th-232; U-234, U-235; U- 4 4 6 6 1 21 

Concentrations 238 

Major Cations and Anions Barium, Calcium, Iron, Magnesium, Manganese, 4 4 6 6 1 21 

Potassium, Sodium, 

Sulfate, Carbonate, Fluoride, Phosphate 

Redox Indicators Sulfide, lron(ll), lron{lll), Uranium(VI) 4 4 6 6 1 21 

Organic Carbon Content TOC 4 4 6 6 1 21 

Major Minerals X-Ray Diffraction (XRD) 4 4 6 6 1 21 

Radionuclide Speciation Sequential Extraction Analysis
1 4 -- 6 -- 1 11 

Mineral Reactivity Electron Microprobe Analysis (EMPA) 2 -- 2 -- -- 4 

Attenuation Capacity Cation Exchange Capacity (CEC) 4 4 6 6 1 21 

Leachate Composition Sequential Batch Leaching Test (SBLT)
2 4 -- 6 -- 1 11 

SPLP Test (EPA Method 1312; pH 5.0) -- 4 -- 6 1 11 

1See Table 3 for a description of the sequential extraction tests. 
2
SBLT consists of 6 extractions using methodology of SPLP Test (L:S of 20:1). Extractions 1-3 use 0.05 M NaCI + 1000 mg/L humic acid (HA) at pH 7 .0. Extractions 4-6 based on SPLP Test at pH 5.0 (EPA Method 

1312). All extractions analyzed for U, Th, Ra, pH, cations, anions, and DOC. 

\PLP (pH 5; EPA Method 1312) to analyze for major cations and anions, pH, and DOC 
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Table 2. Rationale for Solids Testing to Support the Fate and Transport Model 

Parameter Description Rationale 
Radionuclides Ra-226; Ra-228; Th-230; Th-232; U-234, U-235; U- Initial concentrations of isotopes in model 

238 

Major Cations and Anions Barium, Calcium, Iron, Magnesium, Manganese, Initial concentrations of elements in model 

Potassium, Sodium, 

Sulfate, Carbonate, Fluoride, Phosphate 

Redox Indicators Sulfide, lron(ll), lron(lll), Uranium(VI) Distribution of redox-sensitive elements between possible redox states 

Organic Carbon TOC Initial organic carbon concentrations 

Major Minerals X-Ray Diffraction (XRD) Corroborate mineralogical association of major cations and anions in 

solid samples determined through cation and anion analysis 

Radionuclide Speciation Sequential Extraction Analysis Operationally-defined mineralogical association of uranium, thorium, 

and radium in solid samples 

Mineral Reactivity Electron Microprobe Analysis (EMPA) Properties of potential radionuclide host phases (i.e. grain sizes and 

solid solution compositions of oxides, barite, gypsum, and/or calcite) 

Attenuation Capacity Cation Exchange Capacity (CEC) Quantification of clay and/or organic carbon exchange sites for 

radionuclide adsorption 

Leachate Composition Sequential Batch Leaching Test (SBLT) of SBLT to evaluate reactive transport model input parameters by 

radiological depth-interval comparing data to model-simulated leachate tests 

SPLP of refuse depth-interval SPLP to evaluate potential leachate generated by the interaction of 

refuse with water 
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Table 3. Sequential Extraction Procedure for Characterizing Source Materials 

Step Targeted Phases Reagant 

1 Soluble I Exchangeable: 10 ml of 1 M Mg(N03h, pH 7, 4 hr, 25 oc 
Exchangeable ions + 1 water wash (10 mL) 

2 Acid Soluble: 25 ml of 1M CH3C0 2Na, pH 5, 6 hr, 25 oc 
Carbonates + 1 water wash (10 mL) 

3 Organics/Sulfides: 30 ml of 0.1 M Na4 P20 7, pH 10, 20 hr, 25 oc 
Humic materials and Fe-sulfides + 1 water wash (10 mL) 

4 Amorphous Oxides: 10 ml of 0.2 M (NH4 hC20 4 , pH 3, 4 hr, 25 oc (dark) 

Mn-oxides, ferrihydrite, and secondary U + 1 water wash (10 mL) 
minerals 

5 Crystalline Oxides: 25 ml of 0.2 M (NH4 hC20 4 in 0.1 M ascorbic acid, 

Goethite and Magnetite pH 3, 0.5 hr, 95 oc + 1 water wash (10 mL) 

6 Alkaline-earth sulfates: 200 ml of 0.11 M Na2EDTA + 1.7 M NH40 4 , 

Barite 4 hr, 95 oc + 1 water wash (10 mL) 

7 Residual: HF-HCI04 (Complete digestion) 

Clays, primary U- and Th-oxides 

Notes: Method based on L1u et al. (2011). All extractions use 1 gram of solid and all solut1ons analyzed for U, Ra, Th, pH, Fe, Mn, Ca, 

Ba, inorganic carbon, TDS, and 504; Procedure includes digestion/centrifugation, wash/centrifugation, and analysis steps. Finally, steps 

1 and 2 will be conducted in a glove box. 
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Attachment A: Evaluation of EPA's Proposed Additional Boring Locations in Areas 1 and 2 

EPA's April20, 2015 letter requesting additional characterization of Areas 1 and 2 included two 
figures displaying proposed additional boring locations identified by EPA's Office of Research 
and Development (ORD) contractor Lockheed Martin. Based on discussions during a May 5, 
2015 technical meeting at EPA's Region 7 offices, we understand that the locations identified in 
EPA's April 20, 2015 letter were not selected using any type of statistical evaluation. Instead, 
EPA's proposed boring locations were identified based on review of the locations of the soil 
borings drilled during the Remedial Investigation and the results of evaluations of the extent of 
Radiologically-Impacted Material (RIM) included in the Supplemental Feasibility Study (SFS) 
report and in the February 24,2015 responses to EPA's comments on the preliminary volume 
estimates for the partial excavation options identified by EPA. 

As part of the Respondents' evaluation of potential additional soil boring locations, an evaluation 
of EPA's proposed boring locations relative to the necessity and value of each location, 
specifically, whether each location was located within waste materials and/or within the extent of 
Areas 1 and 2 and the proximity of previous soil borings (e.g., 2013-2014 Bridgeton Landfill 
Thermal Isolation Barrier Phase 1 Investigation in Area 1 soil borings) was performed. The 
physical accessibility (i.e., drillability) of each location identified by EPA was also evaluated. 
Figures A-1 and A-2 of this attachment display EPA's proposed additional boring locations on 
the site aerial photograph. For purposes of this evaluation, letter designations (e.g., A through Y) 
were assigned to each of EPA's proposed 25 additional drilling locations. 

Table A-1 presents a summary of the results ofEMSI's evaluation of EPA's proposed drilling 
locations. Based on our review, we concluded that ten (10) ofEPA's proposed drilling locations 
(five associated with Area 1 and five associated with Area 2) are located outside of the extent of 
waste materials (i.e., the potential RIM that may be the subject of"complete rad removal" or 
partial excavation alternatives) associated with Areas 1 and 2 or alternatively are located in areas 
that had already been the subject of additional soil borings. Specifically, three of the proposed 
borings associated with Area 1 (locations C, D and Eon Figure A-1) are located within the area 
of the landfill access road/landfill office building which review of historical aerial photographs 
indicates that no waste materials were ever disposed and only native soil is expected to be 
present. (Note: Discussions during the May 5, 2015 technical meeting at EPA indicated that 
ORD's contractor was not provided or otherwise did not consider the boundaries of the various 
waste disposal units during its evaluation of potential additional boring locations.) Two 
additional borings associated with Area 1 (locations G and H on Figure A-1) are located in an 
area where additional borings were previously drilled as part of the Phase 1 investigation (Note: 
Discussions during the May 5, 2015 technical meeting at EPA indicated that ORD's contractor 
was not provided or otherwise did not review any of the information associated with the Phase 1 
investigation). 

Two ofEPA's proposed additional boring locations associated with Area 2 (Figure A-2) are 
actually located outside of Area 2 within waste disposal units associated with Operable Unit-2 
(e.g., within the footprint of the Closed Demolition Landfill or the Inactive Sanitary Landfill). 
(Note: Again, discussions during the May 5, 2015 technical meeting at EPA indicated that 
ORD's contractor was not provided or otherwise did not consider the boundaries of the various 
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waste disposal units during its evaluation of potential additional boring locations.) Three of 
EPA's proposed locations for additional soil borings are located on the Buffer Zone/ AAA Trailer 
property which are outside the extent of waste deposits associated with Area 2. Although 
occurrences of radionuclides have previously been detected in surface soil on these properties, 
such occurrences reflect historic transport of impacted surface soil from the Area 2 landfill berm 
onto the adjacent Buffer Zone and AAA Trailer properties. The only occurrences of 
radionuclides on these properties that were identified based on the RI and FS soil sampling were 
located within the upper 3-inches of the soil on these properties. In addition, grading activity 
was performed by AAA Trailer after the completion of the RI and FS soil sampling of these 
properties. Therefore, there is no RIM on these properties that would be the subject of either 
"complete rad removal" or partial excavation alternatives and soil borings are not needed to 
evaluate the extent of radionuclide occurrences above the unrestricted use criteria, if any, that 
may still be present on these properties. Consequently, it has always been expected that these 
properties would be treated as vicinity properties under UMTRCA and as such would be 
subjected to a MARSIM style free-release sampling effort during the Remedial Design phase to 
determine if, and where any radionuclides above unrestricted use criteria may still remain on 
these properties. 

In addition to the 10 proposed locations identified by EPA that are located outside of the extent 
of Area 1 and 2 waste materials, five ( 5) of the locations identified by EPA are located in areas 
that are physically inaccessible to a drill rig including four (locations Q, T, U and Von Figure A-
2) that are located on the steep slopes associated with the Area 2 landfill berm and one (location 
P) which is located on a steep slope beneath overhead power lines. 

In conclusion, fifteen (15) of the 25 locations proposed by EPA ORD's contractor are actually 
located outside of the extent of waste materials associated with Areas 1 and 2 or are located in 
areas that are physically inaccessible by a drill rig. The remaining 10 locations (Locations A, B, 
and Fin Area 1 and Locations I, K, L, N, 0, RandS in Area 2) were considered as part of the 
evaluation of potential additional borings presented in Attachment B of this work plan. In 
addition, the proposed boring locations identified by EPA's contractor that were either located 
outside the extent of the waste materials or were located in areas that were inaccessible were 
further examined to determine if a nearby location inside of the extent of the waste materials 
and/or in an accessible area could potentially provide useful information (i.e., if they could be 
relocated into a nearby area not already covered by the prior NRC or RI borings). The results of 
these evaluations are described in Attachment B to this work plan. 
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Table A-1: Evaluation of EPA Identified Additional Soil Borings 

EPA 

Boring No. Recommendation Reason 

Area 1 

A Relocate and drill Drill at proposed boring No.5 (see Attachment B) as EPA location A is located in native materials outside the extent of Area 1 

B Relocate and drill Drill at proposed boring No.4 as EPA location B is located on a steep slope at the edge of Area 1 

c Relocate and drill EPA location in native material beneath landfill access road outside of Area 1; relocated to boring No.6 to the southeast inside Area 1 

D Don't drill Located in native material beneath landfill office building outside of Area 1 

E Relocate and drill Original location in landfill access road outside of Area 1; per EPA direction relocate approximately 50ft to the east; proposed boring No.7 

F Relocate and drill Drill at proposed boring No.2 for easier access due to avoid the need for extensive vegetation clearing and road building 

G Don't drill Characterization of this area already completed by Phase 1 investigation 

H Don't drill Characterization of this area already completed by Phase 1 investigation 

Area 2 

I Drill Proposed boring No.8 

J Don't drill Located outside of Area 2 in inactive sanitary landfill (OU-2) 

K Drill Proposed boring No. 20 

L Relocate and drill Relocated to proposed boring No. 19, approximately 50-75ft to the northwest to avoid having to drill through a large concrete rubble pile 

M Don't drill Located outside of Area 2 in closed demolition landfill (OU-2) 

N Drill Proposed boring No. 16 

0 Drill Proposed boring 15 
p Relocate and drill Location inaccessible due to steep slope and presence of overhead powerlines; relocated to boring No. 14 inside of Area 2 fence 

Q Relocate and drill EPA location on steep slope along north side margin of Area 2; relocated to the south to boring No. 12. 

R Drill Proposed boring No. 11 

s Drill Proposed boring No. 10 

T Don't drill Located on steep slope along north side margin of Area 2; prior boring PVC-18 located at top of berm in this area 

u Don't drill Located on steep slope along north side margin of Area 2; prior boring WL-2111ocated at top of berm in this area 

v Don't drill Located on steep slope along north side margin of Area 2; prior boring PVC-10 located at top of berm in this area 

w Don't drill Location in Buffer Zone where only surficial occurrences are expected based on prior investigations, would not yield data useful to amend the 

volume calculations 

X Don't drill Location on AAA Trailer where only surficial occurrences are expected based on prior investigations, would not yield data useful to amend the 

volume calculations 
y Don't drill Location on AAA Trailer where only surficial occurrences are expected based on prior investigations, would not yield data useful to amend the 

volume calculations 
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Attachment B: Evaluation of Potential Additional Soil Boring Locations in Areas 1 and 2 

EMSI evaluated potential locations for additional soil borings. Specifically, EMSI examined the 
results of the Supplemental Feasibility Study (SFS) [EMSI, 2011] evaluations of the extent of 
Radiologically-Impacted Material (RIM) containing radionuclides above the levels that would 
allow for unrestricted use (i.e., combined radium-226 and radium-228 activity levels greater than 
5 pCi/g plus background for a total of7.9 pCi/g or combined thorium-230 and thorium-232 
activity levels greater than 7.9 pCi/g) to identify areas where larger degrees of uncertainty 
regarding the extent of RIM may exist. EMSI also evaluated the extent of RIM associated with 
the partial excavation options previously identified by EPA (i.e., 79 pCi/g or 1,000 pCi/g), 
described in the report titled "Estimated Volumes for Partial Excavation Options Identified by 
EPA, West Lake Landfill Operable Unit-1" (EMSI, 2014) and the "Responses to EPA (D. 
Kappleman) Comments on Preliminary Volume Estimates for EPA's Partial Excavation Options, 
West Lake Landfill" (EMSI, 2015) to identify areas of possibly greater uncertainty associated 
with the extents of RIM above the partial excavation alternative criteria selected by EPA. 

Possible Additional Soil Boring Locations in Area 1 

Figure B-1 presents the results of the SFS evaluation of extent of RIM above unrestricted use 
criteria in Area 1 (i.e., SFS Appendix B-2 Drawing 004). Please note that the SFS evaluation of 
the extent of RIM was conducted in 2011 prior to performance of the 2013-2014 Bridgeton 
Landfill Thermal Isolation Barrier Phase 1 Investigation (Feezor Engineering, Inc., et al., 2014) 
in Area 1 and therefore will need to be revised in the future to include the results of the Phase 1 
and the currently ongoing Phase 1D investigations. Review of the previously defined extent of 
RIM identified four locations (indicated by the large blue dots on Figure B-1) where some 
uncertainty exists regarding the extent of RIM. These uncertainties arise from the distances 
between known occurrences of RIM and the perimeter boundary of Area 1 (e.g., outward to the 
Area 1 boundary from RI boring locations WL-105B, WL-112 and WL-113). Due to the overall 
distances between the soil borings, there also is some uncertainty regarding the interpolation of 
the extent of RIM between borings WL-105B, WL-124, WL-116 and PVC-36/WL-117. 
Therefore, four possible additional boring locations (indicated by the blue dots on Figure B-1) 
were identified to provide additional control on the extent of RIM above unrestricted use criteria 
in Area 1. 

Figure B-2 presents the preliminary extent of RIM above the 79 pCi/g criteria (i.e., combined 
radium-226 and -228 or combined thorium-230 and -232 above 79 pCi/g) identified by EPA as a 
possible option for a partial excavation alternative (see Drawing 001 in the February 13, 2015 
"Responses to EPA Comments on the October 31, 2014 "Estimated Volumes for Partial 
Excavation Options Identified by EPA"). Review of this figure identified three locations where 
greater uncertainty exists with respect to the extent of RIM above 79 pCi/g in Area 1 (shown by 
orange dots on Figure B-2). Specifically, uncertainty exists regarding the extrapolation of the 
extent of RIM from boring WL-1 05B to the edge of Area 1; relative to the interpolation of the 
extent of RIM between borings WL-105B, WL-124, WL-116 and PVC-36; and between borings 
WL-103, WL-112, PVC-38, WL-111, PVC-41 and the edge of Area 1. 
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Figure B-3 presents the preliminary extent ofRIM above the 1,000 pCi/g criteria (i.e., combined 
radium-226 and -228 or combined thorium-230 and -232 above 1,000 pCi/g) identified by EPA 
as a possible option for a partial excavation alternative (see Drawing 002 in the February 13, 
2015 "Responses to EPA Comments on the October 31, 2014 "Estimated Volumes for Partial 
Excavation Options Identified by EPA"). Review of this figure identified two locations where 
greater uncertainty exists with respect to the extent of RIM above 1,000 pCi/g in Area 1 (shown 
by yellow dots on Figure B-3). Specifically, uncertainty exists relative to the interpolation of the 
extent of RIM between borings WL-105B, WL-124, WL-116 and PVC-36; and between borings 
WL-103, WL-112, PVC-38, WL-111, PVC-41 and the edge of Area 1. 

The various locations where additional soil borings may potentially provide data that could allow 
for refinement of the estimated extent of RIM in Area 1 for the "complete rad removal" or EPA's 
partial excavation options are summarized on Figure B-4. A total of five (5) potential additional 
boring locations were identified (Nos. 1 -5 on Figure B-4). With respect to the locations of 
possible additional borings in the southeastern portion of Area 1 (i.e., the area between the NRC 
borings PVC-38 and PVC-41 and the RI borings WL-103, -111 and -112), review of the 
potential locations relative to the previously drilled borings indicates that additional 
characterization was conducted in this area as part of the Phase 1 investigation (which was not 
performed/reported until after the SFS and preliminary volume estimates for EPA's partial 
excavation options were prepared). Therefore, no additional boring is needed in this area. 

The potential boring locations identified by EPA were also reviewed relative to the potential 
additional boring locations. Review of Figure B-4 indicates that EPA proposed boring location 
"F" generally coincides with proposed boring location No.2. Boring location No.2 was selected 
over location "F" because drilling at location No.2 would require no vegetation clearing and 
only very minimal road construction compared to the need to perform significant vegetation 
clearing and road construction to reach EPA-proposed boring location "F". EPA proposed 
boring location "B" generally coincides with proposed boring location No. 4. EPA proposed 
boring location A is located in an area of native soil outside of the extent of waste materials 
associated with Area 1 and therefore is not needed for purposes of collection of additional data in 
support of preparing volume estimates for either the "complete rad removal" or EPA's partial 
excavation alternatives. Per direction from EPA, EPA-proposed boring location "A" was 
relocated to the south-southwest, just inside the Area 1 fence. Therefore, proposed boring 
location No. 5 was relocated approximately 50-ft to the north-northeast to coincide with this 
location. Also per direction from EPA, EPA-proposed boring location "C" was relocated 
approximately 50-feet to the southeast to place it just inside the limits of the Area 1 waste 
materials. Proposed boring location No. 6 was added to reflect this revised location for EPA 
proposed location "C". With the addition of boring location No. 6, combined with the presence 
of prior RI borings WL-102 and WL-106B, relocation of EPA-proposed boring locations "D" 
and "E" to inside of Area 1 were considered unnecessary; however, EPA directed that proposed 
boring "E" be relocated approximately 60 feet to the east, just inside the Area 1 fence line near 
the location ofRI boring WL-106. Proposed boring No.7 was added at this location. The 
presence of numerous Phase 1 borings in the area of EPA -proposed borings "G" and "H" 
provided coverage at these two locations. 
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In conclusion, seven (7) potential additional soil boring locations have been identified for Area 1. 
These are identified on Figure B-4 by black circles numbered 1- 7. The rationale for each of 
these boring locations is described above and is also summarized on Table B-1. 

Possible Additional Soil Boring Locations in Area 2 

Figure B-5 presents the results of the SFS evaluation of extent of shallow RIM above 
unrestricted use criteria in Area 2 (i.e., SFS Appendix B-2 Drawing 008). Please note that two 
generally defined depth intervals of RIM occurrences were identified in the SFS relative to Area 
2, a shallow interval of more or less continuous RIM occurrences and a deeper interval of 
discrete occurrences of RIM beneath Area 2. Figure B-5 displays the estimated extent of RIM in 
the shallow interval. Review of Figure B-5 indicates five areas (shown as blue dots on Figure B-
5) where some uncertainty exists relative to the extent of the shallow occurrences of RIM in Area 
2, principally due to extrapolation of the extent of RIM from borings of known RIM occurrence 
to the margins of Area 2. These include the following 

• Between RI boring WL-233 and the southern margin of Area 2; 
• Between RI boring WL-235 and the southwest comer of Area 2; 
• Between RI boring WL-209 to the southwest to the landfill berm and boundary of Area 2; 
• Between RI borings WL-221 and WL-222 and NRC borings PVC-5 and PVC-34 to the 

west to the landfill berm and the boundary of Area 2; and 
• From RI boring WL-227 and NRC boring PVC-40 to the northeast to the northeastern 

boundary of Area 2. 

Figure B-6 presents a similar evaluation for the deeper occurrences of RIM in Area 2 (i.e., SFS 
Appendix B-2 Drawing 013). Review of this figure indicates six potential locations (indicated 
by the blue dots on Figure B-6) where additional soil borings may allow for a refinement in the 
estimated extent of RIM including: 

• Between RI boring WL-235 and the western edge of Area 2; 
• Between RI borings WL218, WL-235 and WL-236; 
• To the north ofRI borings WL-210 and WL-235; 
• To the northwest ofRI boring WL-214 (Note: the extent of RIM to the southeast ofWL-

214 is bounded by the extent of the waste deposits associated with Area 2); 
• Between RI boring WL-209 and NRC boring PVC-18; and 
• Between NRC borings PVC-6 and PVC-19. 

Figure B-7 presents the preliminary extent of RIM associated with EPA's partial excavation 
option that is based on a criteria of79 pCi/g (see Drawing 001 in the Febmary 13,2015 
"Responses to EPA Comments on the October 31, 2014 "Estimated Volumes for Partial 
Excavation Options Identified by EPA"). Four possible additional boring locations (indicated by 
the orange dots on Figure B-7) were identified that may allow for refinement of the Area 2 extent 
of RIM above EPA's 79 pCi/g criteria including: 

• Between RI boring WL-233 and RI boring WL-220 to the south; 
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• Between RI boring WL-21 0 and the boundary of Area 2 to the southeast; 
• In the area between RI borings WL-210, WL-216, WL-212, WL-208, and WL-211 and 

NRC boring PVC-10; and 
• Between RI boring WL-209 to the southwest to the landfill berm and boundary of Area 2. 

Figure B-8 presents the preliminary extent of RIM associated with EPA's partial excavation 
option that is based on a criteria of 1,000 pCi/g (see Drawing 002 in the February 13, 2015 
"Responses to EPA Comments on the October 31, 2014 "Estimated Volumes for Partial 
Excavation Options Identified by EPA"). Five possible additional boring locations (indicated by 
the yellow dots on Figure B-8) were identified that may allow for refinement of the Area 2 extent 
of RIM above EPA's 1,000 pCi/g criteria including: 

• Between RI boring WL-210 and RI borings WL-218 and WL-233 to the south; 
• Between RI boring WL-210 and the boundary of Area 2 to the southeast; 
• In the area between RI borings WL-210, WL-216, WL-212, and WL-211 and NRC 

boring PVC-10; 
• Between RI boring WL-209 to the southwest to the landfill berm and boundary of Area 2; 

and 
• Between NRC borings PVC-7 and PVC-9. 

In addition, EPA previously requested that an alternative RIM volume estimate be developed for 
Area 2, based on exclusion of the deeper intervals of RIM identified in borings WL-210 and 
WL-235. As an alternative to preparation of an alternative volume estimate and the resultant 
increase in the number of remedial alternative permutations that would need to be developed and 
evaluated in the Supplemental SFS report, it is proposed that additional borings be drilled at 
these two locations to provide data that can be used to make a decision about the presence or 
absence of RIM in the deeper interval at these two locations. 

Lastly, the potential additional boring locations identified by EPA were reviewed relative to the 
potential soil boring locations identified by the above evaluations. Beginning in the southern 
portion of Area 2, review of Figure B-9 shows that EPA location I coincides with potential 
additional soil boring location No. 8. EPA-proposed location "J" is located in the Inactive 
Sanitary Landfill (part of OU-2) outside of Area 2 and prior RI boring WL-218 was previously 
drilled just inside Area 2 in this area. EPA-proposed location "K" coincides with potential 
additional soil boring location No. 20. EPA location "L" generally coincides with potential 
additional location No. 19, although location No. 19 is located approximately 50-75ft to the 
northwest to avoid having to drill through a large concrete rubble pile. EPA-proposed boring 
location "M" is located within the area of the Closed Demolition Landfill (part ofOU-2) outside 
of Area 2 and prior RI borings WL-217 and Wl-237 already cover the portion of Area 2 near 
location "M". Our evaluation did not identify a specific need for an additional boring at EPA 
location "N"; however, per direction from EPA, EPA-proposed boring locations that were not 
specifically determined to be outside of Area 2 or in undrillable locations were to be included in 
the identification of potential additional soil boring locations. Therefore, proposed boring No. 16 
was added to address EPA location "N". EPA-proposed location "0" was not considered to be 
immediately necessary and was originally considered as a contingent location with a 
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determination to drill at this location to be based on the results of the downhole and core gamma 
scans from proposed boring locations 14 and 16; however, EPA directed that this location be 
drilled regardless and therefore proposed boring location No. 15 was added. 

EPA -proposed location "N" coincides with proposed boring No. 16. EPA -proposed boring 
location "P" is located outside of Area 2 in an area of steep slope, heavy vegetation, limited 
access and overhead powerlines that greatly limit the ability to drill at this location. Per direction 
from EPA, this location was relocated to be inside of Area 2 approximately 100 ft to the south of 
the original location. Proposed boring No. 14 was moved approximately 50-75ft to the north to 
coincide with this location. EPA-proposed boring location "Q" is located in a heavily vegetated 
area with large trees on the steep northern slope of Area 2 and is therefore undrillable. This 
boring location was relocated to location No. 12 approximately 75 ft to the south-southeast to the 
top of the slope to provide an accessible location for this boring. Our evaluation did not identify 
a specific need for an additional boring at EPA location "R"; however, per direction from EPA, 
EPA-proposed boring locations that were not specifically determined to be outside of Area 2 or 
in undrillable locations were to be included in the identification of potential additional soil 
boring locations and therefore, proposed boring No. 11 was added to address EPA location "R". 
EPA proposed location "S" generally coincides with potential additional location No. 10. EPA
proposed boring locations "T", "U", and "V" are all located on the steep, heavily vegetated 
northern slope of Area 2 and relocation of these borings to the top of the slope was not 
considered necessary due to the presence of prior NRC and RI borings PVC-18, WL-208, WL-
211, and PVC-I 0 at the top of the northern landfill slope in these areas. Lastly, EPA-proposed 
boring locations "W", "X", and "Y" are located in the Buffer Zone or AAA Trailer property 
outside the extent of Area 2. Although occurrences of radionuclides were previously detected in 
surface soils in the Buffer Zone and southern portion of the AAA Trailer property, these 
occurrences reportedly resulted from, and their occurrence and distribution is consistent with, 
historic erosion of surficial soil from the slope of the landfill berm located along the northern 
boundary of Area 2. Therefore, drilling at these locations will not yield data useful for revising 
the estimates of RIM that would be removed under either the "complete rad removal" or EPA's 
partial excavation alternatives. It should be noted that additional sampling to determine the 
current nature and extent of radionuclide occurrences in surface soil on the Buffer Zone and the 
AAA Trailer property were previously proposed and are anticipated to be included as part of the 
Remedial Design investigation and any soil containing radionuclides at levels above the 
unrestricted land use criteria would be identified and removed from these properties as part of 
any remedial actions to be undertaken at the site. 

The various locations where additional soil borings may potentially provide data that could allow 
for refinement of the estimated extent of RIM in Area 2 for the "complete rad removal" 
alternative or EPA's partial excavation options are summarized on Figure B-9. A total of 
eighteen (18) additional boring locations were identified (Nos. 8-25 as shown on Figure B-9). 
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Table B-1: Summary Evaluation of Potential Additional Soil Borings, Areas 1 and 2 

Proposed OU-1 

Boring No. Area Rationale 

1 1 Provide additional control relative to interpolation of extent of RIM above the unrestricted use criteria 

2 1 Provide additional control relative to extrapolation of extent of RIM above the unrestricted use criteria near the Area 1 boundary (west of WL-105B) 

Additional control relative to extrapolation of the extent of RIM above EPA's 79 pCi/g partial excavation criteria 

Near EPA proposed location F 

3 1 Provide additional control relative to interpolation of the extent of RIM above EPA's 1,000 pCi/g partial excavation criteria 

4 1 Provide additional control relative to extrapolation of extent of RIM above the unrestricted use criteria near the Area 1 boundary 

Near EPA proposed location B 

5 1 Provide additional control relative to extrapolation of extent of RIM above the unrestricted use criteria near the Area 1 boundary 

Near EPA proposed location A 

6 1 EPA location C relocated from site access road to just inside Area 1 

7 1 EPA location E relocated from site access road approximately 50ft to the east just inside Area 1 

8 2 Provide additional control relative to extrapolation of extent of RIM above the unrestricted use criteria near the Area 2 boundary 

Additional control relative to extrapolation of the extent of RIM above EPA's 79 pCi/g partial excavation criteria 

EPA proposed location I 

9 2 Additional control relative to extrapolation of extent of RIM above the unrestricted use criteria in shallow and deeper intervals near the Area 2 boundary 

10 2 Additional control relative to extrapolation of extent of RIM above the unrestricted use criteria in shallow and deeper intervals near the Area 2 boundary 

Additional control relative to extrapolation of the extent of RIM above EPA's 79 and 1,000 pCi/g partial excavation criteria 

EPA proposed locationS 

11 2 EPA proposed location R 

12 2 Additional control relative to extrapolation of extent of RIM above the unrestricted use criteria in shallow interval near the Area 2 boundary 

EPA location Q relocated from steep-sloped heavily-treed area. 

13 2 Additional control relative to interpolation of extent of RIM above the unrestricted use criteria in the deeper interval between PVC-6 and PVC-19 

14 2 EPA location P relocated inside of Area 2, also provides control on extrapolation of extent of RIM above the unrestricted use criteria in shallow interval NE of WL-217 

15 2 EPA proposed location 0 

16 2 EPA proposed location N 

17 2 Provide additional control on the extent of RIM above unrestricted use criteria in the deeper interval found at WL-214 

18 2 Additional control relative to interpolation of the extent of RIM above EPA's 1,000 pCi/g partial excavation criteria 

19 2 Relocation of EPA boring L; provides additional control relative to extrapolation of the extent of RIM above EPA's 79 and 1,000 pCi/g partial excavation criteria 

20 2 Provide additional control relative to extrapolation of the extent of RIM above EPA's 79 and 1,000 pCi/g partial excavation criteria 

EPA proposed location K 

21 2 Additional control relative to interpolation of the extent of RIM above EPA's 1,000 pCi/g partial excavation criteria 

22 2 Provide additional control on the extent of RIM above unrestricted use criteria in the deeper interval (between WL-210 and WL-234) 

23 2 Provide additional control on the extent of RIM above unrestricted use criteria in the deeper interval found at WL-233 

24 2 Re-d rill Rl boring to verify the deeper occurrences of RIM identified at WL-210 (for Area 2 revised volume calculations) 

25 2 Re-d rill Rl boring to verify the deeper occurrences of RIM identified at WL-235 (for Area 2 revised volume calculations) 
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